

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	6 February 2025
Team ID	LTVIP2026TMIDS36395
Project Name	Automated Car Catalog System For Enhanced Showroom Management
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Catalog Creation	USN-1	As an admin, I can create a catalog named "Mahendra" with a description and global scope.	2	High	All
Sprint-1	Category Setup	USN-2	As an admin, I can create categories: Sudden, XUV, and Sports under the Mahendra catalog.	2	High	All
Sprint-1	Catalog Items	USN-3	As an admin, I can create Polo car item with description, pricing, and image under Sudden category.	2	Low	Chandra
Sprint-2	Catalog Items	USN-4	As an admin, I can create Thar and XUV700 catalog items with all required details (pricing, category, image, etc.).	2	Medium	Shaik Shajith
Sprint-2	User Management	USN-5	As an admin, I can create a user "sales person" with role "emp1".	1	High	All

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Role and Group Management	USN-6	As an admin, I can create role emp1 and a group "showroom" with Abraham Lincoln as manager and members.	2	Medium	John
Sprint-3	Custom Table Creation	USN-7	As an admin, I can create a custom table "cars fulfillment" extending the Task table.	2	High	Bhargavi
Sprint-3	Workflow Creation	USN-8	As an admin, I can create and configure workflows for catalog approvals (salesperson, supervisor) and task creation for production/fulfillment.	5	High	All
Sprint-3	Email Notification Setup	USN-9	As an admin, I can configure notifications for booking approval and rejection with HTML templates and dynamic fields.	3	Medium	All
Sprint-4	Portal Testing and Deployment	USN-10	As a user, I can search and order catalog items through the Service Portal and view order status and notifications based on approval.	3	High	All

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	5 Days	01 July 2026	05 July 2026	7	05 July 2025
Sprint-2	7	5 Days	06 July 2026	10 July 2026	TBD	TBD
Sprint-3	10	6 Days	11 July 2026	16 July 2026	TBD	TBD
Sprint-4	3	4 Days	17 July 2026	20 July 2026	TBD	TBD

Velocity:

If Sprint-1 = 7 story points in 5 days, then average velocity (story points/day) = 1.4 SP/day. Use this baseline for capacity planning in future sprints.